
 

FMSIB Quarterly Project Report for December, 2011  

   FMSIB PROJECT # 52 
 

Agency Name and Project Title 
 
City of Fife – 70

th
 Avenue/Valley Avenue Widening 

Project Description 
Project improvements include widening 1.2 miles of 70

th
 Ave. E from 

two lanes to five lanes between 20
th
 St. E and UPRR tracks and 

widening approximately one mile of Valley Ave. E from two lanes to 
four lanes between 70

th
 Ave. E and Freeman Rd. Additional project 

improvements include traffic signals, additional turn lanes at 
intersections, illumination, stormwater treatment/detention facilities, 
wetland mitigation, sidewalks, bike lanes and planting strips. 
 

  

Contractor 
 
 
 

Recent Progress, Phase 2 – Reached agreements with all private property owners.  Working to close transfer of 
WSDOT=owned right-of-way, and to finalize right-of-way files for certification.  Design is essentially complete and ready for 
bidding once final right-of-way agreements in hand. 
 

Schedule and Scope changes  
(Explain why the project has advanced or delayed since the last update.) 
Delays in receiving final right-of-way certification shifted the bid date from August to the first quarter, 2012.  
State funds will be utilized for which phase (s) of the project. 

Phase 2 

Environmental Impacts / Compliance  
 
Initial documentation CE approved; NEPA re-evaluation of the 
realignment to Valley Avenue were obtained. 

Federal fund Impacts  
(Federal funds are included in this project for which phase(s).) 

Preliminary engineering, right of way, and construction. 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

3/11 3/11 NEPA Re-evaluation approved 

RW Complete 11/11 M/Y Right-of-way certification request submitted to WSDOT Oct, 2011 

Utilities (Water) 
Utilities (Power, storm w.) 
Structure 

11/11  M/Y 
Utility relocations to be in prime contract; utility contracts to be awarded 
Nov, 2011 

Site Prep 
Demolitions (M1 & P1) 

3/12 
 

M/Y 
 

Groundbreaking 3/12  M/Y  

Open to Traffic 7/13  M/Y  

 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

 
 
 
 
 

 
Dollars in  
millions 

 

$0.9  

$2.8 

$11.2 

$14.9 

 

 
Percent 
of total 

 
 6.05%  

 18.79% 

 75.16% 

 100% 

 

2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT) 

  Date Planned Revised Actual 

  9/11 $0 
 

 $  0 

  12/11 $0 
 

 $      

  3/12 $0 
 

 $     

  6/12 $0 
 

 $      

  9/12 $  500,000 
 

 $      

  12/12 $   
 

 $   

TOTAL   $    $    $   

Carry-over 09-11   $    $    $   

Total 11-13   $    $    $   

GRAND TOTAL   $    $    $   

     
 

 

Agency Contact Information: 
City of Fife (253) 922-2489 

Russ Blount, Public Works Director 

Freight Mobility  
Strategic Investment Board 


